
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:56 PM

Run date

Time

Reviewer: Liu, Tai-Lin 14-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 069 Date: 28-Apr-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 232

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 069 Date: 28-Apr-2010 Wednesday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments 056 X-L06-CB1.056

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 60°F Low 48°F, Cloudy/partly sunny, medium wind all day,

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·The crew starts working at 7 AM. Most people assembled at 6:30 AM.
·The Deviation Saddles Barge is on west side of Pier 7.
·The Lifting Frame parked at south side was moved to the west of warehouse.
·There is no work on Lifting Frame.
·ABF continues using barge crane and the Pier 7 Gantry for all the work.
·Earlier in the morning, all three barges, viz. for Lifts 6-E, 5-W and CB-4 & CB-5 are lined up in a southern
straight line.
·Two barge cranes and one boom crane is assisting at this location.
·ABF is performing about ½ dozen different tasks on Pier 7 in addition to working on various Lifts.
·There is lot of re-shuffling of barges.
·Preparing Lifts 5-E and 6-E, CB-4, CB-5 and CB-6 for Inspection & Erection
oABF continues to work on Lift 5-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oABF continues to work on Lift 6-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
§ABF is lifting lot of different materials for cable trays etc. inside the OBGs.
oIn the afternoon, ABF moved the barge containing Lifts CB-4 and CB-5 towards south side of Pier -7.

OBG Lift Activities at Site:
·ABF people started working at 7 AM. Most people assemble early around 6:30 AM.

·Preparations for lifting Lift 5-E and 6-E.
·ABF added new sliding surfaces on the pedestals on the Temporary Truss on 4/27/10.

·Cradles
·Lift 5-E, 8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues preparing for welding at bottom and the sides.
·ABF is progressing welding on the topside.
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire handrails on east and west sides and have installed 4 ft. wide plywood walking surface on top of
CB-3.

056 E-L05-OBG.056
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·Lift CB-3
·Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done.

·Lift CB-2
·The Lift CB-2 was in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues welding between Lifts 2-W and 3-W. The top welding is done.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire handrails on east and west sides and have installed 4 ft. wide plywood walking surface on top of
CB-3.
·ABF has moved the Boom Crane from Lift 4-E to top of W2 Bent Cap.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.
·About 80% of the bolt connections are done.

·Shear Leg Crane and Lifting Frame additional Operations
·The Lifting Frame was not used today.
·The shear leg crane was not used today.
·The Lifting Frame was moved from south of Pier 7 to west of Pier 7 around 10:30 AM.

·Hanging of Working Platform
oHanging Platforms are organized as follows:
oE-LineW-Line
oLifts 1-E & 2-ENoLifts 1-W & 2-WYes
oLifts 2-E & 3-EYesLifts 2-W & 3-WNo
oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

·Cross Beam Bolting Platforms
·CB-1North Side
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·CB-2North SideBolting continues
·CB-3North SideBolting Continues

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.
·Took a joint inspection with Grady Hart of the Pier 7 activities relating to safety.
·David Bradd is off today

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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